ROADMAP TO RECOMMENDATIONS

Developing a Public-Private ECE Coordinating Entity

montgomery moving forward



Develop stakeholder engagement / education & awareness opportunities for all stakeholder groups: BUSINESS | EDUCATION | NONPROFITS | GOVERNMENT | ELECTED OFFICIALS | PHILANTHROPY | PARENTS | PROVIDERS

SEPTEMBER & OCTOBER Initiate stakeholder engagement process. Conduct research, outreach & planning necessary to develop actionable recommendations.

Bring on consultants with expertise in public-private governance structures. pooled-funding mechanism. stakeholder engagement. and communications.

Work with Office of Legislative Oversight (OLO) to ascertain legal status of existing entities identified to have capacity to serve as a coordinating entity.

Work with Clear Impact to develop outcome measures & performance indicators for potential coordinating entities.



Meet with Entity **Advisory Group** to share initial findings prior to convening stakeholders.

Ongoing outreach to identified existing entities:

Children's Opportunity Fund | Montgomery County Collaboration Council | Early Childhood Coordinating Council



MMF has assembled a "Kitchen Cabinet" that will meet frequently to provide guidance & coordinate efforts.



milestone meeting

LATE OCTOBER

Convene stakeholders – providers. parents, nonprofits, philanthropies, educational institutions, and county government (including MCPS) to present initial findings and key principles / criteria for an ECE coordinating entity.

Incorporate feedback from stakeholder gathering into findings.



Share updated findings based on stakeholder engagement with Entity Advisory Group, in advance of presenting draft recommendations to business and philanthropic leaders.



NOVEMBER

Based on findings and feedback, write draft recommendations.



NOVEMBER & DECEMBER High levels of ongoing engagement with ALL stakeholder groups to share the evolving vision and invite additional feedback.



Throughout the process, MMF Co-Chairs and Leadership Group will be apprised of progress.



EARLY DECEMBER: Incorporate feedback from all stakeholders, including business leaders, into the draft recommendations.



milestone meeting

LATE NOVEMBER

Convene business and corporate leaders to present draft recommendations.



Present updated draft recommendations to Entity Advisory Group.



from AG & LG into final recommendations for a **Public-Private ECE** Coordinating Entity.

MID-DECEMBER

Incorporate feedback

Draft recommended governance structure, board composition. start-up goals, mission & vision, fiduciary responsibilities, and

accountability measures.

LATE DECEMBER



Present Recommendations to Montgomery **County Council**



Present updated draft recommendations to MMF Leadership Group.



Send communication to stakeholders about anticipated presentation